

At this stage of the programme there's little on the surface to be seen, but there's a lot of progress to report.

St Andrew's Church
PROJECT NEWSLETTER
Issue 2
May 2026

LATEST NEWS

Essential pre-contract work progresses at pace.

Welcome to your news update No. 2.

With a string of experts visiting and booked to visit the church in April and early May, we are now developing the very detailed specifications and drawings that will define the project. Our new architect, Charlotte Pession, undertook a building survey on 16th April to assess the work to be done.



For Charlotte to brave the very steep and tall ladder to the tower roof involved quite some test of courage and we suspect that replacing it with a safer two-stage alternative will have risen on her list of priorities! Our structural engineer is preparing a follow-up report based on his visit on 28th April. A window expert (the leading in the Victorian window in the Chad Chapel is bowing out) and bell specialist are booked to follow in May.

"All this work is essential for the next vital project milestone - the preparation of faculty applications and drawing up contractors invitations to tender."

Meeting faculty requirements (Diocese approval for the work) is also a prerequisite for a number of the grant authorities we are aiming to apply to, so it's key to raising the balance of funds needed to complete the project.

THANKS ARE DUE TO ALL OUR SPONSORS AND SUPPORTERS

